

CONTRACT 2009/100-dc - Pipeline between Al Manamah and Al Muharraq

ATTACHMENT TO ENGINEER'S CERTIFICATE NO. 8

Item	Section of Works	DESCRIPTION	CONTRACT PRICE						CERTIFIED FOR PAYMENT					
			Original		Changed Due To V.O.		After Variation		Previous Certificates		This Certificate		Amount To Date	
			EUR	BD	EUR	BD	EUR	BD	EUR	BD	EUR	BD	EUR	BD
1	1	General Construction	6,500,000.00	650,000.000	-3,000,000.00	-300,000.000	3,500,000.00	350,000.000	1,961,500.00	196,150.000	1,363,500.00	136,350.000	3,325,000.00	332,500.000
2	2	Access Points	2,000,000.00	200,000.000	0.00	0.000	2,000,000.00	200,000.000	625,000.00	62,500.000	0.00	0.000	625,000.00	62,500.000
3	5	Security Fencing	0.00	0.000	0.00	0.000	0.00	0.000	0.00	0.000	0.00	0.000	0.00	0.000
4		Customs and Import Duties	0.00	0.000	0.00	50,000.000	0.00	50,000.000	0.00	5,850.000	0.00	0.000	0.00	5,850.000
5		<b>COMMITTED SUMS TOTAL</b>	8,500,000.00	850,000.000	-3,000,000.00	-250,000.000	5,500,000.00	600,000.000	2,586,500.00	264,500.000	1,363,500.00	136,350.000	3,950,000.00	400,850.000
6		Contingency	1,000,000.00	100,000.000	3,000,000.00	300,000.000	4,000,000.00	400,000.000	0.00	0.000	0.00	0.000	0.00	0.000
7		Provisional C&I	0.00	50,000.000	0.00	-50,000.000	0.00	0.000	0.00	0.000	0.00	0.000	0.00	0.000
8		Hydro	500,000.00	0.000	0.00	0.000	500,000.00	0.000	0.00	0.000	0.00	0.000	0.00	0.000
9		<b>PROVISIONAL SUMS BALANCE</b>	1,500,000.00	150,000.000	3,000,000.00	250,000.000	4,500,000.00	400,000.000	0.00	0.000	0.00	0.000	0.00	0.000
10		<b>TOTAL CONTRACT PRICE</b>	10,000,000.00	1,000,000.000	0.00	0.000	10,000,000.00	1,000,000.000	2,586,500.00	264,500.000	1,363,500.00	136,350.000	3,950,000.00	400,850.000