

CONTRACT 2009/100-sc - Pipeline between Al Manamah and Al Muharraq

ATTACHMENT TO ENGINEER'S CERTIFICATE NO. 3

Item	Section of Works	DESCRIPTION	CONTRACT CONTRACT PRICE			CERTIFIED FOR PAYMENT		
			Original	Changed Due To V.O.	After Variation	Previous Certificates	This Certificate	Amount To Date
			BD	BD	BD	BD	BD	BD
1	1	General Construction	650,000.000	0.000	650,000.000	162,500.000	0.000	162,500.000
2	2	Access Points	200,000.000	0.000	200,000.000	62,500.000	0.000	62,500.000
3		Customs and Import Duties	0.000	50,000.000	50,000.000	0.000	5,850.000	5,850.000
4		COMMITTED SUMS TOTAL	850,000.000	50,000.000	900,000.000	225,000.000	5,850.000	230,850.000
5		Contingency	100,000.000	0.000	100,000.000	0.000	0.000	0.000
6		Provisional C&I	50,000.000	-50,000.000	0.000	0.000	0.000	0.000
7		PROVISIONAL SUMS BALANCE	150,000.000	-50,000.000	100,000.000	0.000	0.000	0.000
8		TOTAL CONTRACT PRICE	1,000,000.000	0.000	1,000,000.000	225,000.000	5,850.000	230,850.000