

CONTRACT 2009/100-sc - Pipeline between Al Manamah and Al Muharraq

ATTACHMENT TO ENGINEER'S CERTIFICATE NO. 4

Item	Section of Works	DESCRIPTION	CONTRACT CONTRACT PRICE			CERTIFIED FOR PAYMENT		
			Original	Changed Due To V.O.	After Variation	Previous Certificates	This Certificate	Amount To Date
			BD	BD	BD	BD	BD	BD
1	1	General Construction	650,000.000	20,000.000	670,000.000	162,500.000	3,000.000	165,500.000
2	2	Access Points	200,000.000	0.000	200,000.000	62,500.000	0.000	62,500.000
3	5	Security Fencing	0.000	10,000.000	10,000.000	0.000	1,500.000	1,500.000
4		Customs and Import Duties	0.000	50,000.000	50,000.000	5,850.000	0.000	5,850.000
5		COMMITTED SUMS TOTAL	850,000.000	80,000.000	930,000.000	230,850.000	4,500.000	235,350.000
6		Contingency	100,000.000	-30,000.000	70,000.000	0.000	0.000	0.000
7		Provisional C&I	50,000.000	-50,000.000	0.000	0.000	0.000	0.000
8		PROVISIONAL SUMS BALANCE	150,000.000	-80,000.000	70,000.000	0.000	0.000	0.000
9		TOTAL CONTRACT PRICE	1,000,000.000	0.000	1,000,000.000	230,850.000	4,500.000	235,350.000